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ACTIVITIES PERFORMED DURING THE QUARTER 

Modifications to Work Plan or Budget: There is no change to the work plan or budget. The 
primary Contract remains the same. 

Delays encountered during this reporting period include: 

No delays to report this period. 

Assessment Activities: None during this quarter. All assessment work under the Brownfields 
grant has been completed. Further assessment work is currently being performed under a TBA. 

Redevelopment Activities: None during this quarter. 

Community Involvement: No activity this period. The Community Involvement Phase is not 
anticipated until the TBA results are obtained and a full summary of all assessment activities 
can be prepared for communication to the public. 

Meetings and Travel: No scheduled meetings and/or authorized travel to report this period. 

Deliverables/Work Products: No deliverables or work product this report period. 

ANTICIPATED ACTIVITIES NEXT QUARTER: 

TASK 1 - PROJECT MANAGEMENT: Preparation of the Quarterly Progress Report and 
MBE/WBE Utilization Form. 

TASK 2 - PUBLIC INVOLVEMENT: No activity anticipated in the next quarter. 

TASK 3 - SITE CHARACTERIZATION: 

No site characterization activities are anticipated in the next quarter. 

BUDGET STATUS: 

Please refer to Tables 1 and 2 below for a presentation of the current budget status. 
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FUNDS EXPENDED: 

No grant funds were expended and no applications for payment were made during the quarter. A 
total of $185,883.80 of the $200,000.00 (92.94%) grant funds have been expended to date. 

PROPERTY PROFILE FORM/FORM UPDATE: 

No changes to report to the Property Profile this Quarterly Report. 

Table 1 - Summary of Quarterly Expenses by Task for Report Period: 2-2009 

Budget Taskl Task2 Task3 Total 
Categories (Project (Public (Site Charact- Quarterly 

Management) Involvement) erization) Expenses 

Personnel $0 $0 $0 $0 
Supplies $0 $0 $0 $0 

Contractual $0 $0 $0 $0 

Travel $0 $0 $0 $0 

Total Direct 
Charges 

$0 $0 $0 $0 
Total Current 

Quarterly 
$0 $0 $0 $0 Expenses 

Cumulative 
Overall 
Project 

$24,877.06 $0 $161,006.74 $185,883.80 Expenses 
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Table 2 - Summary of Expenses by Category for Report Period: 3-2009 

Budget Categories Budgeted Previously Expenses this Total Balance 
Amount Expended Quarter Cumulative 

Expenses 

Personnel $16,000 $28,501.71 $0 $28,501.71 - $] 2,501.71 

Supplies $500 $10.48 $0 $10.48 $489.52 
Contractual $181,500 $155,913.21 $0 $155,913.21 $25,586.79 

Travel $2,000 $1,458.40 $0 $1,458.40 $541.60 
Total Direct 
Charges $200,000 $185,883.80 $0 $185,883.80 $14,116.20 
Total Cumulative 
Expenses $200,000 $185,883.80 $0 $185,883.80 $14,116.20 

Attachment: MBE/WBE Utilization Form-Federal for Fiscal Quarter 3 (Apr-June, 2009). 

3 

BREMERTON-012003 


